
May 7, 1992

Mr. Ralph O. Howard Jr.
Remedial Project Manager
United States Environmental Protection Agency
Region IV - Waste Management Division

T", /nc.
100 Verdae Blvd.
P.O. Box 16778
Greenville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

345 Courtland Street!
Atlanta, GA 30365

Subject:

N.E.

Medl iy Farm Site RD/RA Monthly Report - April 1992.

Dear Mr. Howard:

The following submittal constitutes RMT's monthly report to EPA regarding the Medley Farm Site
RD/RA for April 1992J This_ report is submitted on behalf of the Medley Farm Site Steering Committee
(Steering Committee)'jto satisfy the requirements of Section XI, Paragraph 30 of the Consent Decree
entered into by EPA lind the members of the Steering Committee. This monthly report describes
tasks initiated or completed as part of the RD/RA for the Medley.Farm Site during the reporting period.

i

PROJECT TA3KS INITIATED OR COMPLETED DURING THE MONTH OF APRIL 1992

Site Characterization:

MONITORING OF EXISTING SITE CONDITIONS

Implement Quarterly Sampling and Analysis Plan

• Analy ical results and CLP packages from the first round of quarterly ground water
monitoring were transmitted to EPA under separate cover.

• The second quarterly sampling event has been scheduled for the week of May 25th.
This sampling event may include collection of samples from Jones Creek in support of
the N 3DES permit application.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Activities:

Review Existirg Information and Guidance

• Completed

i
Collection of Additional Site Data

Agency comments regarding the Field Sampling and Analysis Plan (FSAP) and the
Quality Assurance Project Plan (QAPP) have been received arid RMT is in the process
of preparing responses geared towards finalizing these project planning documents.

Dr. Gi'lian Newberry of the University of South Carolina" at Spartanburg has recently
completed her survey of the Medley Farm Site for Dwarf-Flowered.Heartleaf (Hexastylis
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nanifiora) and submitted a final report. HL naniflora was not found at
the l\liedley Farm Site. Dr. Newberry's final report will be transmitted to
the d|.S. Fish and Wildlife Service and EPA.

Treatability E \aluationlPilot Testing

- I -
Agency comments regarding the Technical Memorandum submitted to EPA in March

been received, and we are presently in the process of preparing responses tohave
.these comments.

Health & Safety Plan

•- Agency comments to the Site Health & Safety Plan have been received and we are in
the process of preparing responses to these comments.

REMEDIAL DESIGN

Remedial Design Pl< nninq

RD Work Plar

• In accordance with EPA's approval letter dated April 23, 1992, RMT has begun
preparation of the Remedial Design Work Plan. This document is due for submission
to thei EPA on or before June 23, 1992.

There are no

There are no

There are no

REMEDIAL ACTION

current activities to report on at this time in the project.

OPERATION AND MAINTENANCE

current activities to report on at this time in the project.

PERFORMANCE MONITORING

urrent activities to report on at this time in the project.

PROJECT TASKS PLANNED FOR THE MONTH OF MAY 1992

The following activities are scheduled for. the next reporting period beginning
May 1, 1992 and continuing through May 31, 1992:
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Submit responses to Agency comments regarding the Technical Memorandum, Health
& Sajety Plan, Field Sampling and Analysis Plan and Quality Assurance Project Plan
and iinalize project planning documents.

Concuct second quarterly sampling and analysis. • - • • --

Cont Hue with development of Remedial Design Work Plan.

If you have any questions or comments regarding the material provided herein, please contact one of
the undersigned.

,
3, Ph.Dl, P.E.

fject Coordinator

cc: Medley Farm
David G. Nichols
File 938.07 (0)

Steering Committee


